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Fernaid Environmental Management Project -
P. O. Box 398705
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Mr. James Saric, Remedial Project Manager
U.S. Environmental Protection Agency
Region V - S5HRE-8J

77 W. Jackson ‘Blvd

Chicago, IL 50604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency

401 East Fifth Street | g_ 02T, Y
Dayton, Ohio 45402-2911 ~ ‘

Dear Mr. Saric and Mr. Schneider:

REMOVAL ACTION NO. 15 SCRAP METAL PILES, PHASE IIB SCRAP COPPER, WORK PLAN
MILESTONES

The Removal Action No. 15, Scrap Metal Piles, Phase IIB Scrap Copper, Work
Plan indicates that the interim milestone for submission of the Removal Action
Project Plan (RAPP) was September 30, 1993 and the milestone for submission of
the Final Report is March 31, 1995. The work plan stated that, "Due to the
fact that this removal action involves on-going procurement via Requests For
Proposals (RFPs), with proposals currently in review, schedules are
proprietary at this time and cannot be finalized until the contract for
beneficial reuse is awarded."

Submission of the Subcontractor’s RAPP and the Final Report has been delayed
due to the following:

A need to provide to the bidders more radiological characteristic data
on the copper as identified at the prebid conference.

Fernald Environmental Management Project (FEMP) needed to address
specific contract language concerns of the vendor’s proposal.

A technical evaluation of the vendor’s proposed method of beneficial
reuse revealed that the vendor does not have a proven method for free
release of the scrap copper in place.

The preaward survey of the vendor’s facility revealed that a number of
regulatory issues need to be reviewed and evaluated.
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The vendor’s schedule indicated that processing of the copper would be
completed 60 weeks after approval of the RAPP. This would delay
submission of the final report.

The RFP was issued in anticipation of FEMP obtaining approval of the
application to the Nevada Test Site (NTS) for disposal of asbestos.
FEMP’s approval is contingent upon NTS receiving a State of Nevada
Permit. NTS recently indicated that FEMP’s application is on hold for
six (6) months.

The potential threat from the scrap copper pile was mitigated by
containerization of the material by FEMP work forces and a tarp has been
placed over each container for added protection, as an interim step.
Containerization was completed by March 30, 1993.

The schedule for beneficial reuse of the scrap copper will be finalized as
soon as the following issues are addressed:

A revised proposal from the vendor is being requested which will include
the beneficial reuse options listed below:

Provide the cost and schedule to shred the one hundred and three
(103) sealands of copper wiring and survey for unrestricted reuse.

Provide the cost and schedule for metal melt of the one hundred and
three (103) sealands of copper wiring for restricted reuse.

Provide the cost and schedule for survey for unrestricted reuse of
the twenty six (26) white metal boxes of shredded copper.

Provide the cost and schedule for metal melt for restricted reuse
of the twenty six (26) white metal boxes of shredded copper.

Provide the cost and schedule for metal melt of the nineteen (19)
white metal boxes of copper ingots for restricted reuse.

The vendor will be required to perform pilot testing by using at
least two boxes of shredded copper and two sealands of copper
wiring to demonstrate that the materials can successfully be free
released.

The vendor is addressing preaward survey issues. FEMP will perform
a surveillance prior to award of the contract.

FEMP is reviewing the Waste Acceptance Criteria for disposal of
asbestos at Envirocare in lieu of disposa] at NTS.

An extension will be requested for submission of the RAPP and the Final Report
upon receipt and evaluation of the revised proposal from the vendor.
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If you or your staff have any questions or comments regarding this matter,
please direct them to Anand Shah at (513) 648-3146.

Sincerely,

FN:Shah | Jack R. Craig
_Fernald Remedial Action

Project Manager
cc:

. A. Chaney, EM-423, QO

. R. Kozlowski, EM-423, QO
Jablonowski, USEPA-V, AT-18J
. Kwasniewski, OEPA-Columbus
. Harris, OEPA-Dayton
Mitchell, OEPA-Dayton

. Proffitt, OEPA-Dayton

. Owen, ODCH

Michaels, PRC -

. August, GeoTrans

. Bell, ATSDR
R-Coordinator;—-FERMEO—
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